



## **Project Progress and Financial Report I**

### **“Chicken Coop Project”**

7 February 2014

Dear Mr Tony Rodriguez (Co-chairman Bangkok Gentlemen Spoofers)  
and All the members,

This is the first update of the chicken coop project. It contains the progress of construction, some pictures, financial report, and request for second payment.

#### **Progress of construction**

After we received the first fund of 68,000 baht on January 3, 2014, I emailed the acknowledged receipt to Mr Nick Pelly, the treasurer, and copied it to some of you.

We tried to start the project as quickly as possible, but unfortunately, the local construction crews who have good experience in building the chicken coops were not available in January due to church repairs. They promised to start the project in February. While waiting for them we dried up the pond by pumping the water into a nearby pond, and asked the main constructor to buy wood and timbers in the preparatory state.



The pond was dried up



A nearby pond where the water  
was pumped into



The needed wooden posts and timbers were bought

On the 3<sup>rd</sup> of February the construction crews had started the work. They dug and installed the posts and made the main frame construction. The work has been done satisfactorily and quickly under the close supervision of Brother Wittaya Rungrotkased, our farm manager. We bought more than 100 pieces of long, strong bamboo. These were used for the coop floor. And the roof was set up gradually.

### **Some pictures of development**



*The two chicken coops were set up (taken on Feb 4)*





*The two chicken coops taken on Feb 7 (below)*





## **Financial Report**

Received Fund (total budget 170,000 baht for two coops)

3 Jan 2014	the first 40% of the funds	68,000 baht
------------	----------------------------	-------------

## **Expenses**

22 Jan 2014	Wood	50,500 baht
3 Feb 2014	Bamboo	3,640 baht
4 Feb 2014	Roof	13,564 baht
	<b>Total Expenses</b>	<b>67,704 baht</b>

Balance Received funds – Total expenses (68,000 – 67,704) = 296 baht

## **Next payment request**

As the first funds only have 296 baht remaining, we kindly ask you for the second payment after your approval. The account detail is below.

**Bank:** Bangkok Bank    **Branch:** Ratchada-Ladphrao Road, Bangkok

**A/C No.** 177-075543-5    **Account type:** Saving

**A/C Name:** Mahathai Temple (Sarnelli House) [in Thai: วัดพระมหาไถ่ (ซารนิลลี เฮาส์)]

I hope this report is comprehensive and keeps you updated. There are some more works to be done: netting work for the wall, roofing work, electricity work and to buy some equipment for chicken feeding. We are looking forward to the success of the project. The next few pages are the scanned receipts for your reference.

Once again thank you for your kind support, and please extend my best regards to all the members.

Sincerely yours,

Fr. Puwanai Tantikun, C.Ss.R.





**Income**

**1. Received funds (40%)**

	ซาร์เนลลี เฮาส์ / บ้านเซนต์แพทริก / บ้านแม่พระอุปถัมภ์ ตู้ปณ.61 หนองคาย 43000 018 หมู่ 1 ต.เวียงคุก อ.เมือง จ.หนองคาย โทร.081-8722330, 081-7392533 แฟกซ์ (66-042) 423151	SARNELLI HOUSE / ST.PATRICK'S BOY'S HOME VIENGKHUK CHILDREN'S HOSPICE P.O.BOX 61 NONGKHAI 43000 THAILAND Tel : 081-8722330, 081-7392533 FAX : (66-042) 423151 e-mail : mshea@loxinfo.co.th
เลขที่ <b>009</b>	ใบเสร็จรับเงิน RECEIVED VOUCHER	เลขที่ <b>0423</b>
วันที่ <u>3 January 2014</u>		
ขอโมทนาคุณ... <u>Bangkok Gentlemen Spoojers</u> Received with gratitude from ที่กรุณาบริจาคเงิน... <u>68,000.- (Sixty-eight thousand Baht)</u> For the donation of เพื่อช่วยเหลือ... <u>For chicken Coop Project (first 40% of project)</u> Given to help		
ขอพระพรของพระเป็นเจ้าจงสถิตอยู่กับท่านตลอดไป May God bless you		
๑๕๐๐๐ ผู้รับเงิน		 Received by





## Expenses 2

### Bamboo

เล่มที่ / Book No. \_\_\_\_\_  
เลขที่ / Bill No. \_\_\_\_\_

**บิลเงินสด**  
**CASH SALE**  
現 兌 單

วันที่ 日期 3/2/57  
ชื่อลูกค้า Customer กล้วย  
ที่อยู่ Address หนองคาย 43000  
ทะเบียนการค้า Commercial License \_\_\_\_\_  
เลขบัญชี \_\_\_\_\_

จำนวน Quantity 数量	รายการ / Description / 貨名	หน่วยละ Unit Price 備註	จำนวนเงิน Amount 金額
130	ไผ่	28	3,640
\$			S
บาท Baht 元		รวมเงิน Total 共銀	3,640

ผู้รับเงิน / Collector / 收款人 กล้วย  
ขอขอบคุณท่านที่อุดหนุน  
Thank You For Your Kind Attention

### Translation


Quantity	Descriptions	Price per unit (baht)	Total Price (baht)
130	Bamboo	28	3,640
<b>Total</b>			<b>3,640</b>



### Expenses 3

#### Roof

หน้า 1/1

 บริษัท สยามโกลบอลเฮาส์ จำกัด (มหาชน) สาขาหนองคาย สาขาที่ 00011  
365 หมู่ที่ 6 ตำบลหนองกอมเกาะ อำเภอเมืองหนองคาย จังหวัดหนองคาย 43000  
โทร 042-990576

ใบกำกับภาษีอย่างย่อ/ใบเสร็จรับเงิน

TAXID: 0107551000029 POS: E10430000200397

เลขที่: NKSC002CA-570204-0045 วันที่: 4 กุมภาพันธ์ 2557 14:19 เลขเชิ่ยร: นางสาวจิราพร ชนชนะ

No.	รหัส	รายการ	จำนวน	ราคา	จำนวนเงิน
1	0902207000010	สังกะสี 10ลูกฟูกขาว-ใหญ่	100.00	130.00	13,000.00
2	0901700004006	สังกะสีหลบ-ขาว 6 ฟุต	12.00	47.00	564.00

**ตรวจแล้ว 3**

ยอดรวม:		13,564.00
VAT 7%: 887.36	มูลค่าสินค้า: 12,676.64	รวม: 13,564.00
บัตรเครดิต: 0.00	เงินสด: 14,000.00	เงินทอน: 436.00

ผู้รับเงิน จิราพร ผู้รับของ \_\_\_\_\_ ผู้จ่ายสินค้า \_\_\_\_\_ ผู้อนุมัติ \_\_\_\_\_

หมายเหตุ:

วันที่พิมพ์ 4 กุมภาพันธ์ 2557 14:21

#### Translation

No	Descriptions	Pieces	Price per unit (baht)	Total Price (baht)
1	Roof	100	130	13,000
2	Roof (top)	12	47	564
Total				13,564